

# Car Shop

A timeline for project tasks

## 7TH WEEK

### Planning & Setup

Architecture and diagrams

JAN

Project plan

ARSEN

Project proposal and Github

ABILKAIYR

## 8TH WEEK

### BACKEND DEVELOPMENT

Implementation + core models

ARSEN

Authentication

JAN

Car catalog logic &  
Validation

JAN

Cart & Favorites logic

ABILKAIYR

Checkout + Order creation

ABILKAIYR

## 9TH WEEK

### Database (PostgreSQL)

SQL schema + migrations

ARSEN

Connect backend with  
PostgreSQL

JAN

Basic data testing and  
validation

ABILKAIYR

Repository layer  
implementation

ARSEN

10TH WEEK

Frontend Development

HTML templates and page layout	JAN
Testing + demo preparation	ALL
Frontend logic and basic styling	ARSEN
Admin interface for car management	ABILKAIYR

“By week 10, our Car Shop will be ready for a smooth demo with all core features working.”